Oct 2, '22

Oct 16, '22

Oct 30, '22


Nov 13, '22

Nov 27, '22

Dec 11, '22

Dec 25, '22 Finish

Jul 24, '22




Actual Work Remaining Work ——Baseline Work

Aug 7, '22

% work done by all the work resources.

Aug 21, '22

Sep 4, '22



Sep 18, '22

RESOURCE STATUS

emaing work for all work resources.			
Name	Start	Finish	Remaining Work
Preeti Chaudhry	Wed 7/20/22	Tue 8/16/22	127.28 hrs
Travels	Mon 8/1/22	Thu 12/22/22	43.52 hrs
Preeti	Mon 7/25/22	Tue 12/20/22	408.24 hrs
Kirti	Mon 7/25/22	Wed 9/7/22	147.12 hrs
The Bands	Mon 8/8/22	Tue 8/30/22	48.8 hrs
Lamesa	Wed 8/31/22	Fri 9/2/22	8.4 hrs
Woodgrill	Mon 8/22/22	Tue 8/23/22	9.6 hrs
Marriott	Wed 8/3/22	Tue 8/9/22	23.2 hrs
The Venture	Thu 8/11/22	Mon 9/5/22	7.44 hrs
Designer	Mon 8/8/22	Fri 8/26/22	85.2 hrs
Events Organiser	Mon 12/19/22	Tue 12/20/22	0.64 hrs
Photographer	Mon 12/19/22	Mon 12/19/22	1.76 hrs





