

FileTaskResourceReportProjectViewHelpDesignTell me what you want to do

Report ToolsChaudhry.mpp - Project ProfessionalChaudhry, Preeti

Timeline

Today

Start Wed 7/20/22

Jul 24, '22

Aug 7, '22

Aug 21, '22

Sep 4, '22

Sep 18, '22

Oct 2, '22

Oct 16, '22

Oct 30, '22

Nov 13, '22

Nov 27, '22

Dec 11, '22

Dec 25, '22

Finish Mon 12/26/22

Add tasks with dates to the timeline

PROJECT OVERVIEW

WED 7/20/22 - MON 12/26/22

% COMPLETE

66%


MILESTONES DUE

Milestones that are coming soon.

Name	Finish
------	--------

% COMPLETE

Status for all top-level tasks. To see the status for subtasks, click on the chart and update the outline level in the Field List.



Task	% Complete
Preeti Chaudhry's reunion...	80%
Requirements of the program	66%
Employees for the program	50%
Guests Accomodation	50%
Required Transportation...	60%
Catering-Service	55%
Activities Planning	67%
Shopping	73%
DURING PARTY	85%
AFTER PARTY	50%

LATE TASKS

Tasks that are past due.

Name	Start	Finish	Duration	% Complete	Resource Names
------	-------	--------	----------	------------	----------------

Ready

New Tasks : Manually Scheduled